A case study in laboratory outreach program development.
This article chronicles the 18-month development of a laboratory outreach program from its first conception by hospital administration to full implementation of services to the local community.